

Center Operations Support Services (COSS) Contract Follow-On

Facilities Contract Schedule

(Schedule Dates are Subject to Change)

Milestone	Plan	Actual
Issue of Draft Statement of Work (SOW)	07/10/06	07/12/06
Issue of Draft Request for Proposal (DRFP)	08/01/06	08/14/06
Preproposal Conference and Site Tour	08/21-22/06	08/21-22/06
Issue of Final Request for Proposal (FRFP)	10/06/06	10/11/06
Receive Proposals	12/18/06	
Contract Award	09/28/07	
Phase-In	10/09/07 - 12/17/07	
Contract Start	12/18/07	