



# Logistics Operations Contract (LOC)

(Schedule Dates are Subject to Change)

Milestone	Plan	Actual
Issue Draft Statement of Work	08/14/06	08/14/06
Issue Draft Request for Proposal (DRFP)	09/19/06	09/20/06
Preproposal Conference/Site Tours	09/26-27/06	09/26/06
Issue Final Request for Proposal (FRFP)	10/31/06	11/15/06*
Receive Proposals	01/25/07	
Contract Award	09/28/07	
Phase-In	10/09/07- 12/17/07	
Contract Start	12/18/07	

\* The amended release date of the Final RFP was changed to ensure that all contract requirements are addressed in the solicitation